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Previous Month Major 
Activities/Accomplishments

► Voters approved sales tax extension

► Received Corps 404 permit

► Continued developing P3 RFP documents

► Drafted the 2017 DA annual budget

► Phase 1 land acquisition continues

► Continued in-town construction

► Advertised Oxbow home demolition package

► Continued outreach to the state of Minnesota



December Priority Areas

► Encourage adoption of Working Group with MN DNR

► Prepare for 2017 Legislative activities

► Issue the P3 RFP documents

► Continue Phase 1 land acquisition

► Wrap up in-town construction for the season



Construction Update



In Town Levees

2nd Street Officially Opened



► Bike path to river and 
final portion of flood wall 
complete

► Generator building 
concrete complete, 
expecting Contractor to 
continue structure 
through winter

In Town Levees

WP-42A.1/A.3 (4th St. N Pump Station) – December 2016



► All major work for the 
season now complete

► Substantial Completion 
inspection to take place 
this month

► Export of unsuitable 
materials may continue 
over winter as weather 
allows

In Town Levees

WP-42F.2 (Flood Control, 2nd St. S) – December 2016


